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SURREBUTTAL TKSTIliIONY

OF

JOSEPH M. LYNCH

ON BEHALF OF

SOUTH CAROLLNA ELECTRIC k GAS COMPANY

DOCKET NO. 2017-207-E, 2017-305-E

1 Q. PLEASE STATE YOUR NAME, BUSIiNESS ADDRESS, AND CURRENT

2 POSITION WITH SOUTH CAROLINA ELECTRIC & GAS COMPANY

3 ("SCKAG" OR THE "COMPANY").

4 A. My name is Joseph M. Lyrich and my business address is 220 Operation

5 Way, Cayce, South Carolina. My current position with the Company is Manager

6 of Resource Planning.

7 Q. ARK YOU THK SAME JOSEPH LYNCH WHO PREVIOUSLY FILED

8 DIRECT TESTIMOiNY AND REBUTTAL TESTIMONY IN THIS

9 DOCKET?

10 A. Yes. Most recently, I submitted pre-filed rebuttal testimony in Docket No.

14

15

2017-370-E, which has been consolidated with these dockets for hearing purposes.

Because that testimony addressed many of the issues raised here, I have attached

that pre-filed testimony as Exhibit No. (JML-1) to this testimony and

incorporated by reference that testimony into iny pre-filed surrebuttal testimony in

these dockets.
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1 Q. WHAT IS THE PURPOSE OF YOUR SURREBUTTAL TESTIMONY?

I am responding to certain statements made by Dr. Mark Cooper on behalf

3 of Friends of the Earth and the Sierra Club in his rebuttal testimony.

4 Q. REGARDING DR. COOPER'S TESTIMONY IN 2012, DR. COOPER

5 STATES THAT SCK&G RESP'ONDED WITH AN "ELEVENTH-HOUR

6 ECONOMIC ANALYSIS'HAT USES 'YOPIC& TOOTH FAIRY'

ECONOMICS." IS THAT AN APPROPRIATE ASSESSMKNT?

8 A. No, it is not. Rather, SCE&G's economic analysis was based on a

10

13

14

15

16

17

18

19

20

21

22

methodology and approach that is extensively used and well-accepted in the utility

industry. The inputs used were clearly explained and based on well-documented

sources. There is nothing to justify Dr. Cooper's reference to these as "tooth fairy

economics." Dr. Cooper appeared as witness in the 2012 proceeding and. had

ample opportunity to present his arguments to the Commission. They were simply

not convincing and the Commission did not accept them.

In addition, SCE&G prefiled its 2012 study in response to Dr. Cooper's

testimony as a supplemental exhibit before the hearing and in time for the Sierra

Club to conduct discovery and for Dr. Cooper to offer supplemental sur-rebuttal

testimony. As I discuss in my direct testimony, under the BLRA, the prudency of

the NND project is not required to be re-litigated once a BLRA order is issued.

Dr. Cooper's testimony was an effort to re-litigate the prudency, and the Company

was surprised by this testimony. Since the re-litigation issue had not come up

before, the Company was not sure how the Commission would interpret the
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1 BLRA, nor did the Company know how the South Carolina Supreme Court would

2 consider the issue. In the end, however, the Commission stated — in Order No.

3 2012-884 — that, "while this finding is justified by the evidence, this Commission

4 also finds that the BLRA does not require that this issue be relitigated once the

5 initial finding has been made." When the Commission's order was appealed to the

6 South Carolina Supreme Court, the Court upheld the Commission's decision.

7 Q. DR. COOPER CLAIMS THAT "SANTEE COOPER'S DISSATISFACTION

8 WITH THE PROJECT AND THE TROUBLING BIND IN WHICH IT

9 FOUND ITSELF ARK INSTRUCTIVE FOR THK ANALYSIS OF

10 IMPRUDKNCK..." DO YOU AGREE?

11 A. No, I do not. Santee Cooper signed the EPC contract on May 23, 2008,

12 giving it a 45% share of the NND Project, which amounted to about 1,005 MWs.

13 In September of 2009, Santee Cooper signed documents with Central Electric

14 Cooperative, allowing five upstate cooperatives to buy power from another

15 provider. This resulted in the loss of about 1,000 MWs of load to Santee Cooper.

16 In its 2009 Integrated Resource Plan ("IRP") before this loss, Santee Cooper

17 projected a summer peak demand of 6,459 MWs in 2019. In its 2010 IRP which

18 reflected this loss of demand, the peak demand forecast was 5,276 MWs, which

19

2'0

represents a decrease of 1,183 MWs.'s a result, Santee Cooper's 2010 IRP

shows reserve margins in 2019 of 55% summer and 59% winter for its system,

21 compared to their target reserve margin of 13% summer and 10% winter. In the

'antee

Cooper 's

2009 and 2010 IRPs are available online at http://svvrw.energy.sc.gov/node/3048.
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1 2009 IRP, the forecasted reserve margins for 2019 were 22% summer and 17%

2 winter, a high but much more reasonable reserve level. The 2009 decision to

3 release approximately 1,000 MW of load eliminated the need for the nuclear

4 capacity and was likely motivation for Santee Cooper to find a buyer for some of

5 its nuclear capacity.

6 Q. DO YOU AGREE WITH DR, COOPER THAT THE COMMISSION

7 WOULD HAVE ACTED DIFFERENTLY IN 2012 OR 2015 OR 2016 HAD

8 IT KNOWN WHAT IT KNOWS NOW7

9 A.

10

13

14

15

16

18

19

2'0

21

22

No, and Dr. Cooper statement is speculation, and it only makes sense with

the benefit of hindsight.

For example, in the 2015 study, the most likely scenarios indicated that it

would take an increase of approximately $3 billion in the capital cost of the Units

to make them uneconomical. The issues that Dr. Cooper seems to think would

have caused the Commission to change its thinking about the Units would not

have been sufficient to overcome that level of benefit to customers. What changed

in 2017 was that, because of the Westinghouse bankruptcy and Westinghouse's

refusal to honor the EPC Contract, SCE&G was able to collect the Toshiba

guarantee payment, avoid terinination and cancellation charges under the EPC

Contract, and have a strong case for claiming an abandonment tax deduction.

SCE&G also lost the cost protections it had negotiated in the EPC Contract. These

factors, along with the unexpected opportunity to replace 540 MW of capacity

with no charge to customers, changed the analysis. The 2017 analysis shows a
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I much closer question as to the economics of continuing the project than had been

2 shown before, particularly if Santee Cooper had not suspended funding. But even

3 in 2017, continuing the project remained a close question as far as the economic

4 analyses were concerned. Dr. Cooper is factually wrong when he says that

5 changes in the earlier analyses of the sort he relies on would have resulted in a

6 material change in those earlier studies.

However, if hindsight is the standard, I would point out that one must also

8 consider that had the Commission known — in 2012 and 2015 — that the Company

9 and Westinghouse would sign a fixed price contract in October of 2015, in which

10 Westinghouse assumed virtually all the cost risk, abandoning the NND Project in

11 2012 or 2015 would have clearly been a bad economic decision at that time.

12 g. DR. COOPER AGAIN BRINGS UP THK SUBJXCT OF NATURAL GAS

13 PRICES AND ARGUES THAT THE UTILITY WAS "UNDULY

14 PESSIMISTIC ABOUT THK FUTURE COST OF GAS." AGAIN, IS THAT

15 CORRECT'?

16 A.

17

18

19

20

21

No, that statement is not correct. All of SCE&G's economic studies relied

on a range of future gas prices and pointed out how that range related to EIA's

price forecast. AII of these price forecasts were well documented and reflected a

range of potential gas prices that were recognized in the industry as probable and

appropriate for modeling. Dr. Cooper's criticisms are pure hindsight. As pointed

out in prior dockets, since at least 2009, the Sierra Club has been trying to shut
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10

13

16

17

18

19

20

21

down fracking which would have resulted in markedly higher gas prices had they

been successful.

SCE&G does not know where gas prices will be in the future (and neither

does Dr. Cooper). With the advent of fracking a few years ago, the supply of gas

to the market has increased significantly, thereby lowering its price. But with a

lower price comes an increase in demand that will put upward pressure on the

price. Also, we read that frackers are drawing natural gas from the "sweet spot" in

their plays, but, as they move produotion away from this "sweet spot," the cost of

production will increase. On the other hand, we read that fracking techniques

have improved, thereby increasing production at a lower cost. The cost of

transporting the gas is inoreasing dramatically as well. New pipeline infrastructure

can result in a doubling of transportation costs and the FERC timeline for

approving new pipelines is extended, There is also the international market to

consider, As more Liquefied Natural Gas facilities are built in the U.S., and more

gas is shipped overseas, the international price of natural gas—which is 3 to 4

times higher than the domestic price—will put upward pressure on the domestic

price. Where prices end up as a result of the interplay of these factors is uncertain

at best, and this does not even include the impact of possible future COz

regulations. So Dr. Cooper has no more basis to say that current gas price

forecasts, which are low, will necessarily prove to be more accurate in the coming

decades than earlier gas price forecasts, which were much higher. We simply don'
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1 know. However, system planning must be based on reasonable range of gas price

2 forecasts as they exist when the planning is done, which is what SCEACr has done.

3 Q. HOW WILL COg REGULATIONS AFFECT THK PRICE OF NATURAL

4 GAS?

5 A. Energy fuels like natural gas are typically measured in terms of millions of

6 British Thermal Units ("MMBTT"'). For example, on October 26, 2018, the

7 NYMEX Futures price for natural gas in the prompt month of November was

8 $3.185 per MMBTU. When an MMBTU of natural gas is burned, it emits 117 lbs.

9 of CO2. The last estimate of the social cost of carbon under the Obama

10 administration was $54 per metric tonne of CO2 in 2020, increasing at a rate of

11 about 3,9'. A $54 carbon tax would increase the price of burning natural gas by

12 $2.872, resulting in an equivalent ~X price of $6.057 per MMBTU, not quite

13 doubling of the base price.

14 Q COULD THE PRICK OF CO2 EMISSIONS BE LOWER THAN $54 IV

15 2020?

16 A. Yes, it could be lower or higher. But as a point of reference, a recent report

17

18

19

20

21

by the United Nations Intergovernmental Panel on Climate Change ("UNIPCC"),

which was released on October 8, 2018, suggests that the price of CO2 emissions

would have to be in the range of $ 135 and $5,500 per metric tonne by 2030. That

would add a CO2 cost to thc price of burning natural gas in the range of ($7.180-

$292.500) per MMBTII before adding in the base price of gas. This is a very wide

range.
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1 Q. ISN T A CO2 EMISSION COST OF $5~500 PKR TON UNREASONABLY

2 HIGH?

3 A. I certainly hope so, but it is a little disconcerting that the UNIPCC doesn" t

4 think it too, high to publish in its report.

5 Q. DR. COOPER QI OTES THE CHAIRMAN OF EXKLON SAYING IN

6 MARCH OF 2012 THAT "NUCLEAR POWER IS NO LONGER AN

7 ECONOMICALLY VIABLE SOURCE OF NEW ENERGY." HOW DO

8 YOU RESPOND?

9 A. SCE6rG demonstrated the economics of beginning the NND Project in

10 2008 and of continuing construction in 2012, 2015 and especially in 2016 with the

11 inclusion of the Fixed Price Contract. I would also point out that Duke Energy had

12 . new nuclear units in its 2016 IRP.

13 Q. DR. COOPER AGAEV BRINGS UP SCEAG'S DEMAND FORECASTS

14 AND CLAIMS THAT "LYNCH'S DEMAND FORECAST IS SIMPLY

15 INDEFENSIBLE WHEN CON1FRONTED WITH REALITY." DO YOU

16 AGREE?

17 A. No, I do not agree. SCE&G uses forecasting techniques that are widely

18

19

20

21

accepted in the industry and puts a considerable effort in making the best forecast

it can based on the information available at the time. Criticisms based on hindsight

like Dr. Cooper's are easy to make, but are simply not valid. For example, Figure

1 is a graph of SCEdrG's historical summer peak demands from 1980 through

2018.
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Fi ure 1—Summer Peak Demands
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Notice that the peak demands are almost continuously growing until 2007 when

the "Great Recession" hit. In 2007, it would be unreasonable to ignore 27 years of

growth and forecast no growth over the subsequent 10 years. Dr. Cooper points

out that the analysis in 2007 was wrong, but while it is easy to look back, it is

altogether another matter to try to look forward. Because SCE&G must have the

capacity to serve future demands, it cannot simply keep the peak demand forecast
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1 flat. SCAG will analyze all the information available to it and make the best

2 forecast it can.

3 Q. DOES THAT CONCLUDE YOUR TESTIMONY?

4 A. Yes, it does.

10
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Exhibit (JML-1) to
Surrebuttal Testimony
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REBUTTAL TESTIMONY OF

JOSEPH M. LYNCH

ON BEHALF OF

SOUTH CAROLINA ELECTRIC 4 GAS COMPANY

DOCKET NO. 2017-370-K

1 Q. PLEASE STATE YOUR NAME AND BUSINESS ADDRESS.

2 A. My name is Joseph M. Lynch, and my business address is 220 Operation

3 Way, Cayce, South Carolina.

4 Q. HAVE YOU PREVIOUSLY SUBMITTED DIRECT TESTDIONY IN THIS

5 PROCEEDING?

6 A. Yes, I have.

7 Q. WHAT IS THE. PURPOSE OF YOUR REBUTTAL TESTIMONY?

8 A. The purpose of my rebuttal testimony is to address claims made by Mr.

9 Norman Richardson on behalf of the ORS suggesting that SCEkG*s economic

10 analyses of 2015, 2016 and 2017 are flawed and should be updated with his

11 corrections.

12 Q, ARK THE COMPANY'S ECONOMIC STI'DIES FILED IN 2015 AND 2016

13 RELEVANT TO THE ISSUE OF PRUDKNCY?

14 A. No. These studies and Mr. Richardson's criticisms of them are not relevant.

15

16

The Commission has consistently stated that it "is mindful that a Base Load

Review Order constitutes a 'final and binding determination that a plant is used

WBD (Us) 447ss65iv2
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and useful for utility purposes'...." Order No. 2009-104(A) at 8. The Commission

reiterated this point after reviewing the 2012 study:

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

As to the prudency of continuing construction of the Units, the
Commission finds that SCE&G has presented evidence establishing
that the most prudent, reasonable and beneficial base load resource
strategy for it to pursue at this time is to complete construction of the
Units as proposed. The evidence shows that it would not be prudent,
reasonable or beneficial to SCE&G or its customers to switch to a
natural gas resource strategy. Wliiie this finding isjustified by the
evidence presented at hearing, tiiis Commission also finds that the
BLRA does not require that this issue be relitigated once the initial
finding has been made."

Order Yo. 2012-884 at 69 (emphasis added). SCE&G's justification of the project

to the Commission led to the 2014 South Carolina Supreme Court decision. S.C.

Energy Users Comm. v. S. C. Elec. & Gas.

In S.C. Energy Users, the South Carolina Supreme Court concurred with

18 the Commission ruling and found that re-justification of the prudence of

19

20

21

22

23

24

25

26

27

continuing construction was not required under the BLRA. See S.C. Energy Users

Comm. v. S. C. Elec. & Gas, 410 S.C. 348, 359-60, 764 S.E.2d 913, 918 (2014).

SCE&G nonetheless requested that I continue to update and submit my analyses of

the economic justification of the project in each subsequent BLRA proceeding to

demonstrate to the Commission and the public that SCE&G continued to monitor

the economics of the project and that the project was economically justified at the

time of each proceeding. I updated the studies for these reasons and not because

updates were required by statute. For those reasons, Mr. Richardson's criticisms of

my studies are not germane to any issues before the Commission.

WBD (Us) 4473865 iv2
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Furthermore, ORS had the opportunity to raise any of the issues Mr.

2 Richardson raises here in the prior proceedings but did not. In all cases, my studies

3 were pre-filed in the record of the relevant proceeding and were subject to

4 discovery. I presented them in my testimony and was subject to cross examination

5 on them. I'nder the provisions of the BLRA, ORS had the right to retain any

6 expert witnesses it chose to review my work as presented in those proceedings.

7 SCE&G was required to pay their expenses.

Nevertheless, ORS did not raise any challenge to the studies I presented in

9 2015 or 2016 but instead has waited until the relevant dockets have now been

10 closed for three and two years respectively to challenge these studies. Apart from

11 the benefit of hindsight, there is no reason Mr. Richardson could not have

12 conducted his review and presented his concerns about these studies in a timely

13 way. Nonetheless, I have responded to Mr. Richardson's criticisms, below.

14 Q. WHAT IS MR. RICHARDSON'S FIRST CRITICISM OF THE 2015

15 STUDY?

16 A. Mr. Richardson contends that the Base Load Review Act ("BLRA")

17

18

19

20

21

revenue (and related income tax) were calculated using an 11% Return on Equity

("ROE") instead of a 10.25% ROE. As a result, Mr. Richardson argues that the

benefit of the new nuclear development ("NND") over a gas scenario should be

increased by $ 19.8 million. Furthermore, Mr. Richardson contends that six months

of BLRA revenue was not included in the year of service. Thus, Mr. Richardson

22 maintains the NND benefit should be reduced by $22 million. The net effect of
3

WBD (US) 4473865 i v2
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1 these two adjustments, the $ 19.8 million adjustment and the $22 million

2 adjustment, is a reduction in the levelized value of the nuclear scenario by $2.2

3 million.

4 Q. DO YOU AGREE THAT THE NND BENEFITS SHOULD BE REDUCED

5 BV $2.2 MILLION?

6 A.

10

No, I do not. The BLRA revenue actually recovered by SCEkG is

calculated based on expenditures covering the period of 12 months ending in each

year's month of June with rates then going into effect in October. In contrast, the

study based its analysis on the calendar year annual expenditures, which was an

appropriate proxy. In addition, the table below compares the actual BLRA revenue

to the projected BLRA revenue used in SCE6'4G's study for the years stated.

12

13

14

15

16

19

The coinparison shows that the forecasted BLRA revenue for purposes of the

study was more than the actuaL If an adjustment to the NND benefit were to have

been made, the adjustment would have gone in the other direction from that

suggested by Mr. Richardson.

Furthermore, a ROE of 11% was correct for calculating a return on nuclear

CWIP and the income tax effect added 0.25% to the fixed charge rate of the

nuclear project which, if undone, would increase the economic advantage of the

wBD (Us) 4472864 i v2
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I NND project. In any event, the adjustment would not have been material to the

2 conclusions of the study.

3 Q. WHAT IS MR. RICHARDSON'S NEXT CRITICISM OF THE 2015

4 STUDY?

5 A. Mr. Richardson argues that the revenues related to capital fixed charges for

6 the years 2047-2054 were inadvertently held constant and that the NNT1 benefit

7 should be increased by $2.1 million.

8 Q. WHAT IS YOUR OPINION WITH RESPECT TO MR. RICHARDSON'S

9 CONTENTION ON THIS POINT?

SCAG's spreadsheet model was set up to capture 30 years of capital

11 costs, after which the capital costs were held constant for the remaining 10 years.

12 . This limitation is not a matter of significant practical concern because of the effect

13 of the net present worth calculations that are an integral part of these studies.

14 Anticipated changes in revenue that far into the future are so heavily discounted in

a present worth analysis that only very large end of period effects will cause a

16 significant change in the outcome of the study. That is why Mr. Richardson's

17 recommended increase in the NND benefit is only $2.1 million. However, it

18 should be remembered that this change helps the nuclear scenario and cuts against

19 Mr. Richardson's overall criticism of the decision to continue the project.

20 Q. WHAT WAS MR. RICHARDSON'S NEXT CRITICISM?

21 A. Mr. Richardson raised criticisms with the treatment of the Net Accumulated

22 Deferred Income Tax Adjustment ("ADIT" ). He maintained that the ADIT
5

WBD (us) 4473865iv2
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1 adjustment was manually set to derive an N4N'D Project net benefit of exactly $28

2 million in the base case scenario and that the NND benefit should be reduced by

3 $21.2 million.

4 Q. DO YOU AGREE WITH THIS CRITICISM?

SCE&G's ADIT adjustment was not manually set to derive a result.

6 However, Mr. Richardson is pointing out a flaw in SCE&G's handling of the

7 ADIT adjustment which he explains more precisely when discussing the 2016

8 economic studies. SCE&G calculated the net ADIT benefits and levelized them to

9 the year of unit operation and failed to discount the result a few more years to the

10 beginning of the study period. I do not have Mr. Richardson's exact calculations,

11 so I cannot attest to the accuracy of Mr. Richardson's recommended adjustment of

12 reducing the NND Project benefit by $21.2 million.

13 Q. MR. RICHARDSON CLAIMS THAT THE ADIT BENEFIT RELATED TO

14 THE ABANDONMENT COSTS WAS NOT REFLECTED IN THE 2015

15 STUDY AND THAT THE NND BENEFIT SHOULD BE REDUCED BY $67

16 MILLION. DO YOU AGREE THAT THIS WOULD HAVE BEEN A

17 VALID REDUCTION?

18 A. No, I do not, To claim an abandonment loss deduction for income tax

19

20

purposes, the Company must show that the NND Project was worthless as of the

end of the year. The Company is making such a claim in 2017 because of events

21 that occurred during 2017', including the Westinghouse bankruptcy and Santee

Cooper's decision to terminate its funding of the project. It is uncertain whether
6
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1 the facts existing as of the end of 2015 or 2016 would have supported the claiming

2 of an abandonment deduction for income tax purposes in either of those years;

3 therefore, it is doubtful whether any ADIT benefit would have been available at

4 that time.

5 Q. BASED OF MR. RICHARDSON'S RECOMMENDATIONS,

6 NOTWITHSTANDING THE QUESTION OF THEIR

7 APPROPRIATENESS, HOW WOULD SCE&G'S 2015 RESULTS

8 CHANGE?

9 A.

10 2015.

The following table shows the results for the base load scenario filed in

12

13

14

The total impact of Mr. Richardson's recommendations is a reduction in the NND

project benefit of $88.4 million. When you subtract $ 88.4 million from each cell,

the following table results.

15

16 Q. WOULD THE $88.4 MILLION REDUCTION HAVE BEEN SIGNIFICANT

17

18

ENOUGH FOR YOU TO RECOMMEND IN 2015 THAT SCE&G

DEFAULT ON ITS EPC CONT'RACT, ABANDON THE NL CLEAR

WBD (US) 44738661v2
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1 CONSTRUCTION, AND PURSUE A NATURAL GAS STRATEGY

2 INSTEAD?

3 A. No. While the Company does not accept these changes as proper, even with

4 an $88.4 million reduction, completing the project remained in the best interest of

5 customers in all of the most likely scenarios. These changes would not have

6 affected the ultimate conclusion of the analysis, which supported continued

7 construction and did so quite strongly.

8 Q. WHAT WAS MR. RICHARDSON'S NEXT CRITICISM OF THE 2015

9 STUDY?

10 A. Mr. Richardson claimed that the 2015 Economic Study should have

11 reflected a two-year delay in the commercial operation dates ("COD") of the

12 nuclear units. This delay would have resulted in a loss of production tax credits

13 ('"PTCs"), a reduction of the NND benefits by $91.7 million for the PTCs and an

14 additional reduction of $225 million. According to Mr. Richardson, the total

15 resulting reduction is $316.9 million.

16 Q. DO YOU AGREE THAT THE 2015 STUDY SHOULD HAVE REFLECTED

17 A TWO-YEAR DELAY AND RESULTED LV A TOTAL REDUCTION OF

18 $316.9 MILLION PRINCIPALLY RELATED TO A LOSS OF FEDERAL

19 PRODUCTION TAX CREDITS?

20 A. No, for two reasons. First, at the time that these studies were done, the

21 Consortium had committed to complete the Units in time for their output to

22 qualify for the PTCs and was devising mitigation plans to make doing so possible.
8

WBD (US) 447sssslv2
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1 SCE&G was holding the Consortium to its commitments. The operative planning

2 assumption was that the PTCs would be earned and that assumption was properly

3 reflected in the analysis. In addition, at the time, SCE&G was actively working in

4 conjunction with Southern Company and the two companies'egislative

5 delegations (which includes South Carolina, North Carolina, Georgia, Alabama,

6 Mississippi and Florida) to have the PTC deadline removed from the federal tax

7 code. SCE&G and Southern Company were making substantial progress in this

8 effort, and in the Federal budget bill adopted on February 9, 2018, the deadline

9 was amended. Had construction continued, the PTC deadline would not have been

10 an issue. Furthermore, irrespective of this fact, SCE&G considered the costs

11 associated with a delay the following year. The result was an increased cost of $84

12 million per year which is far less than Mr, Richardson's calculation. Attached as

13 Exhibit No. (JML-1) is SCE&6's response to the ORS data request asking

14 for that calculation.

15 Q. WHAT CRITICISMS DID MR. RICHARDSON RAISE WITH THE 2016

16 STUDY?

17 A. Mr. Richardson claimed that the ADIT calculations in the study were not

18 performed consistency and that the study improperly used a 2016 project start year

19 instead of 2019. According to Mr. Richardson, the NND benefit should be reduced

20 by $31.3 million. (page 8, line 14}.

21 Q. DO YOU AGREE THAT THE ADIT CALCULATIONS WERE NOT

22 PERFORMED CONSISTENTLY AND USED A 2016 PROJECT START

iYBD (US) 44738651v2
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1 YEAR INSTEAD OF 2019 SO THAT THE NND BENEFIT SHOULD BE

2 REDUCED BY $31.4 MILLION?

3 A. Yes, I do. As I explained before, when SCE&G calculated the net ADIT

4 value and levelized it for further analysis, we did not discount the levelized value a

5 few more years to state the present value at the start of the study period instead of

6 the project start year. Mr. Richardson's adjustment of reducing the NND Project

7 benefits is appropriate although I cannot attest the amount should be $31.4 million.

8 Q. MR. RICHARDSON CLAIMS THAT "BEGINNING WITH THE LYNCH

9 2016 STUDY, SCE&G ASSUMED THAT THE TRANSMISSION PORTION

10 OF THE N4ND PROJECT WOULD NOT BE ABANDONED" (PAGE 8,

11 LINE 19) SO THAT THE NVD BENEFIT SHOULD BE REDUCED BY

12 $33.7 MILLION..DO YOU AGREE?.

13 A. No. SCE&G did not consider the transmission portion of the NN'D Project

14 as a separate part of the project until after Westinghouse declared bankruptcy in

15 2017.

16 Q. MR. RICHARDSON CLAIMS THAT THE ABANDONMENT COSTS

17 WERE INCORRECTLY BASED ON THE END OF THE YEAR, I.E.,

18 DECEMBER 2016 (PAGE 9, LINE 3), SO THAT THE NND BENKFIT

SHOULD BE REDUCED BY $172.7 MILLION. DO YOU AGREE?

20 A. No. The 2016 Economic Study was submitted in Docket No. 2016-223-E.

21 The hearing in this docket was held on October 4, 2016, and the Commission's

WBD (US) 4473865 iv2
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1 order was published on November 28, 2016. The study properly incorporates that

2 timing.

3 Q. WHAT CRITICISMS, IF ANY, DID MR. RICHARDSON RAISE

4 RELATED TO HOW SCK&6 CALCULATED CO2 COSTS7

5 A. In his testimony, Mr. Richardson claims that SCE&G incorrectly changed

6 how CO2 costs were handled, that it assumed a rate-based compliance option in

7 the EPA's Clean Power Plan ("CPP"), resulting in the assumption of zero CO2

8 costs under the nuclear strategy, and that this assumption was not based on any

9 analysis.

10 Q. DO YOU AGREE WITH THIS A.SSESSMENT?

11 A. No. Mr. Richardson's testimony does not accurately reflect the analysis and

12

13

15

16

17

18

19

20

21

work that was undertaken to develop a state compliance plan responsive to the

CPP. On August 3, 201.5, the Environmental Protection Agency issued the CPP

final rules. Shortly thereafter the South Carolina Department of Health and

Environmental Control ("SCDHEC") formed a coalition of stakeholders to work

on the state's implementation plan. The coalition included representatives from

electric utilities and cooperatives, government agencies, industries, environmental

justice and environmental non-governmental organizations. SCE&G developed a

constrained optimization model in EXCEL that was used to show that the rate-

based compliance option was the best strategy for South Carolina. This EXCEL

model was made available to everyone on the task force. The task force disbanded

22 before making a final decision because of court and later administration action that
11
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4
P

1 prevented implementation of the CPP as written. Nonetheless, I am certain that the

2 task force would have opted for the rate-based plan given its clear advantages to

3 the State of South Carolina.

4 Q. WHY IS THAT SO?

5 A. The reason it was logical to assume the rate-based plan would be adopted is

10

12

13

14

15

16

17

20

21

simple to understand. Under the mass-based plan the new nuclear units were

exc'luded from the compliance options, and SCE&G's model showed that the state

would hit its emissions cap thereby triggering the need to purchase CO2 credits or

to alter an economic resource plan. Under the rate-based compliance option, the

new nuclear units could be included in the state's compliance plan and every

MWH generated by a new nuclear unit would equate to one emissions rate credit

("ERC") for the state. The rate formula looks like this:

State Emission Rate = CO2 Emissions / (MWH Generated + ERCs).

As more ERCs are created, the state's emission rate for compliance would

decrease. With two new nuclear units, South Carolina's emission rate would be so

low that the state would be a seller of ERCs to other states and would have no

compliance costs, only revenues. In the 2016 economic study, rather than reduce

the NND benefits as Mr. Richardson suggests, a strong argument could have been

made for increasing the benefits to reflect the revenue that would have been

expected from the sale of ERCs. Some of this work was documented by the ORS

in their report "Energy in Action: South Carolina State Energy Plan

12
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P

I APPENDICES" issued in 2016. 'urthermore, attached as Exhibit Na

2 (JML-2) is a chart indicating that at least two-thirds of the states were likely to

3 benefit from choosing the rate-based compliance option. This suggests that there

4 would have been a large market for the trading of ERCs. Since SCAG would

5 have had an abundance of ERCs generated by the new nuclear capacity, it would

6 be reasonable to increase the NND benefit from the profits of such sales. In any

7 event, there would have been no logic to assuming that South Carolina would have

8 chosen a mass-based plan.

9 Q. DID MR. RICHARDSON RAISE ANY CONCERNS WITH THE 2017

10 STUDY?

II A. Yes, Mr. Richardson claims that the same four adjustments made to the

12 . 2016 study should be made to the 2017 study.

13 Q. DO YOU AGREE WITH THIS CRITICISM?

14 A. No, I do not. The only criticism that is valid deals with the discounting of

15 the net ADIT benefit to the start of the study period. Since this would reduce the

16 NND Project benefits, it would only support the decision to abandon the project.

17 Q. IN CONCLUSION, DO THE CRITICISMS LEVELED AT YOUR STUDIES

18 MATERIALLY CHANGE THE CONCLUSIONS REACHED?

19 A. No. Issues of hindsight aside, and assuming we knew then what we know

20 now about ways to improve the studies presented from 2008 forward, the

'he report is available at: htt://ener sc. ov/ener lan (last accessed October 1,
2018).

13
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1 criticisms leveled against the planning studies related to the NND Project in no

2 way would have justified a decision to cancel the plants prior to 2017.

3 Q. DOES THIS CONCLUDE YOUR REBUTTAL TESTIMONY.

4 A. Yes, it does.

14
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Exhibit No. (JML-j)
page j of2

SOUTH CAROUNA ELECTRIC & GAS COEIPANY
CFRCE OF REGULATORY STAFF'8 FIRST AUCIT INFORMAT(ON REQUEST

October 16 Amendments to the Engineering, Procurement, and
Consbuction Contract Rehrtsd to the Cor)strucEon of a Nuclear Bsaelosd

Generation Fac)Sty at Jentdnsvtlle, south carolina

gggggST 1~
Perform an economic analysis of delay scenarios of 18. 24, 38 and 48 months
beyond the forecasted commercial operation dates associated with Order No.
20'l8-681 shd w)th the Amendment, The delay scenarios should provide
estimates for the total project cost ss well 'as the revenue requirements
associated with the total project cost that customers may incur both during
construc6on snd over the operating lives of the Units.

~RE POSE 1~38r

SCE&G performed an economic analysis of delay scenarios of 18 and 24
months.

Inaernentsl Project Costs for each delay scenario are shown in the tsb(e belovr.

'tS month dele for.bo Unfts
1octS . SIP/o

EPC(LLvs'&Psnshy from)/fEC) (678,000,QQD} {371,800,000)
o/seer's Cost 450 QQQ 009 247 0 000
Total impact to EPC 8 Owner's Cost 228 QQQ.GQQ 124 300,

24month de)a forboth Units
10rF/( 06'A

EPC (LD'S & Penalty from WEC) (676,000,000) (371,600,000)
Owner's Cost 600 0000dG 3Ã},DDD GDD

Totstlmpsottc EPC 4 Owner's Cost 6 000 000 41 800 0

Assumptions end results of the study are shown below:

Luggrm~d oner

~ '2 Scenados
o 18'month r)e(ay — Online date 2/28/21, 2/28/22
o 24 monlh delay-Online date 8/31/21,8/31/22
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Exhibit No. (JML-1)
Page 2 of 2

SOUTHGAROUNA ELECTRIC & GAS COMPANY
OFFICE OF REGULATORY STAFF'8 FIRST AUDIT INFOR$IIATION REGUEST

October 18 Amendments to the Erigtteerfng, Procuremant, and
Constxuctfon Contract Related to the Construction of 8 Nuclear Bsseload

Gerigratlon Facility at Jenfdndvfffe,.South Carolina

~ No production tax credits (PTCs) are received
~ Purchase oapacfty to fill the gsp st prices based on currant RFP

responses
Capfial costs decrease

o 18 mcntn delay- $124,300,000 (55"/a)
o 24 month ffelay-.$41,800.000(55%)

Model Inpufs used are the same as the Nuclear vs. combined cycle:
study, $0 COs Base Gas, Base Loads

Reslilts: Below are the 4(I-year levaiized revenue requirement Increases frorrf
the base case In Dr. Lynch"s Comparative Economic Analysis fiied with his dire'ot
testimoriy fn Docket No. $01 8-223-E,

46 Year Levefized NPV Increases(approx.')
18 month delay - $84 Nifyear

o 24morrlh delay — $84 Wear

fn all scenarios referenced in Dr. Lynch's direct iesiirnony., the hew nuclear option
remains cornpetNye with the combined cycle alternative.
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Exhibit No. (JML-2)

SPSSCI P Pt SIS I SP IC ml PS SI Wp I IpddWPSIP

About two-thirds of states are advantaged with a rate-
based approach to compliance
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